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01/20/09 Statement of Ongoing Contracts as of 02/04/09

05District

05-MON-1-3.2/4.6

05-MON-1-10.4/0

05-MON-1-31.0/51.2

05-MON-1-46.6/47.1

05-MON-1-72.6/74.5

05-MON-1-74.7/91.6

Fed Aid

201130

HA12

201130

HB1

HM4

HB1

Pgm Code

MONTEREY CNTY, STATE RTE 1, NORTH OF

ESALON INSTITUTE & SOUTH OF BIG SUR

RIVER MULTIPLE LOCATIONS

IN MONTEREY COUNTY NEAR GORDA AT THE

WILLOW SPRINGS MAINTENANCE STATION

MONTEREY CNTY, 13 LOCATIONS IN BIG

SUR, NORTH OF LUCIA TO ANDREW MOLERA

STATE BEACH ENTRANCE

IN MONTEREY COUNTY AT BIG SUR FROM

BIG SUR RIVER BRIDGE TO 0.8 KM NORTH

OF BIG SUR RIVER BRIDGE

IN MONTEREY COUNTY NEAR CARMEL AT RIO

ROAD AND AT CARPENTER STREET

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS

Description 

CONST DEBRIS RACKS @

CULVERTS/EROSION CONT

REPLACE GENERATORS

PAVING/DEBRI REMOVAL/DEBRI RACK

CONST

REALIGN LEFT TURN LANE

MODIFY SIGNAL AND LIGHTING

UPGRADE METAL BEAM GUARD RAIL

Type Of Work

AIS CONSTRUCTION CO

LEE WILSON ELECTRIC CO INC

GRANITE CONSTRUCTION CO

PAVEX CONSTRUCTION DIVISION

LEE WILSON

CORAL CONSTRUCTION COMPANY

Contractor

CARPENTERIA, CA 93013

ARROYO GRANDE  CA  93421

WATSONVILLE, CA  95077

WATSONVILLE, CA 95076

ARROYO GRANDE, CA 93421

WILSONVILLE, OR  97070

 

 

 

 

 

 

PASTORIUS, BRUCE

WAYNE WALKER

PASTORIUS, BRUCE

T LAVERING

TYLER LAVERING

NAAS, ABDALLA

Resident
Engineer

(805)226-8340

(805)549-3701

(805)226-8340

(831)375-1621

(831)375-1621

(831)663-8902

 $1,785,000

 $726,024

 $3,085,000

 $554,819

 $266,515

 $789,777

Bid + CCOs

 $1,530,000

 $698,964

 $2,445,851

 $301,727

 $220,220

 $608,848

Comp To  date

 $0

 $0

 $0

 $46,629

 $0

 $22,500

This Month

06/30/08

09/27/07

08/18/08

08/20/08

05/30/08

05/15/08

Awarded

06/30/08

10/16/07

08/18/08

09/15/08

06/18/08

06/05/08

Approved

12/30/08

01/15/09

02/05/09

03/09/09

12/20/08

01/27/09

Est Comp

 92%

 100%

 79%

 58%

 100%

 94%

%Time

 86%

 96%

 79%

 54%

 83%

 77%

% Work 

 

OVER RUN

 

 

 

 

Message

05-0R9204

05-0M7804

05-0R9304

05-0L2804

05-0M3104

05-0K7604

Contract 

  

  

  

  

  

ACST-X053-(021)E

  

  

  

  

  

G X0-53 0-(1E)

  

  

  

  

  

--()

  

  

  

SWPPP

WPCP

WPCP

6420 VIA REAL, STE 6

P O BOX 250

585 W BEACH ST., PO BOX 720

411 WALKER ST

PO BOX 250

P.O. BOX 347

3230 RIVERSIDE AVE

130

1559 EL CAMINO REAL

3230 RIVERSIDE AVE

STE 130

1529 HWY 68

3075 EXECUTIVE DRIVE

PASO ROBLES, CA 93446

SAN LUIS OBISPO CA 93401

PASO ROBLES, CA 93446

MONTEREY, CA 93940

SALINAS, CA 93907

Accepted

Location
Storm Water
Plan
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01/20/09 Statement of Ongoing Contracts as of 02/04/09

05District

05-MON-101-3.1/5.2

05-MON-101-6.8/24.1

05-MON-101-28.6/87.3

05-MON-101-80.7/85.6

05-MON-183-.8/1.9

05-MON-198-4.3/4.6

Fed Aid

HA26

HB1

HB1

HB1

HA22

HB1

Pgm Code

IN MONTEREY COUNTY NEAR BRADLEY AT

CAMP ROBERTS SAFETY ROADSIDE REST

AREA

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS FROM SAN ANTONIO RIVER

BRIDGE TO 3.3 KM NORTH OF SAN ARDO

UNDERCROSSING

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS FROM 1.0 KM NORTH OF PARIS

VALLEY ROAD OVERCROSSING TO EAST

MARKET STREET UNDERCROSSING

IN MONTEREY COUNTY IN AND NEAR

SALINAS FROM 0.3 MILE SOUTH OF SPENCE

ROAD TO AIRPORT BOULEVARD

OVERCROSSING

IN MONTEREY COUNTY IN SALINAS FROM

SALINAS STREET TO CLARK STREET

IN MONTEREY COUNTY NEAR SAN LUCAS

FROM 5.2 KM TO 5.7 KM EAST OF FREEMAN

FLAT ROAD

Description 

REMODEL SAFETY ROADSIDE REST AREAS

INSTALL METAL BEAM GUARD RAIL

INSTALL METAL BEAM GUARD RAIL

CONSTRUCT CONCRETE MEDIAN BARRIER

HIGHWAY PLANTING

REALIGN AND WIDEN ROADWAY

Type Of Work

DIANI BUILDING CORP

MIDSTATE BARRIER INC

CENTRAL FENCE CO.

GRANITE CONSTRUCTION CO

ODYSSEY LANDSCAPING CO, INC

JENNIFER SPENCE

CRUCO CONSTRUCTION GROUP INC

Contractor

SANTA MARIA CA 934565757

STOCKTON CA 952130550

SACRAMENTO, CA  95822

WATSONVILLE, CA 95077

STOCKTON, CA 95209

FRESNO CA 93706

(805)925-9533

(209)944-9565

 

 

 

(559)498-3639

RICHARDS, TIM

SILVA, RICK

NAAS, ABDALLA

TYLER LAVERING

TYLER LAVERING

LANG,TIM

Resident
Engineer

(805)542-4765

(805)226-8279

(831)663-8902

(831)375-1621

(831)375-1621

(805)748-5513

 $5,881,752

 $423,275

 $579,958

 $3,923,698

 $188,352

 $652,568

Bid + CCOs

 $526,967

 $160,944

 $0

 $1,022,638

 $126,121

 $296,555

Comp To  date

 $242,470

 $160,944

 $0

 $189,073

 $1,741

 $20,051

This Month

09/03/08

10/20/08

12/10/08

07/15/08

11/27/07

09/17/08

Awarded

09/26/08

11/04/08

01/05/09

07/25/08

12/17/07

10/02/08

Approved

01/13/11

03/04/09

06/22/09

04/09/09

03/29/11

02/06/09

Est Comp

 13%

 28%

 0%

 32%

 0%

 71%

%Time

 9%

 38%

 0%

 26%

 0%

 46%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

05-464104

05-0M7604

05-0M7704

05-0N8304

05-0E2424

05-0L0304

Contract 

ACHS-Q101-(146)E

OTS-    -(   )

ACHS-Q101-(147)E

ACST-Q101-(145)E

  

  

HGQ1-01 1-(6E)

--()

G Q1-01 1-(7E)

  Q1-01 1-(5E)

  

  

--()

  

--()

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 5757

P O BOX 30550

148 OTTO CIRCLE

PO BOX 720

800 WEST EIGHT MILE RD

2443 FOUNDRY PARK AVENUE

4485 VACHELL LANE

3230 RIVERSIDE AVE,

SUITE 130

3075 EXECUTIVE DRIVE

1529 HWY 68

1529 HWY 68

3230 RIVERSIDE AVE,

SUITE 130

SAN LUIS OBISPO, CA

93401

PASO ROBLES, CA 93446

SALINAS, CA 93907

MONTEREY, CA 93940

MONTEREY, CA 93940

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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01/20/09 Statement of Ongoing Contracts as of 02/04/09

05District

05-MON-198-22.9/23.3

05-SB-101-.7/13.8

05-SB-101-10.0/10.6

05-SB-101-10.8/12.8

05-SB-101-12.8/24.9

05-SB-101-13.9/27

Fed Aid

HB1

HB4N

HM1A

HB4C

HB1

HB4N

Pgm Code

IN MONTEREY COUNTY BETWEEN NORTH FORK

ROAD AND PRIEST VALLEY ROAD

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA FROM SAN YSIDRO ROAD

OVERCROSSING TO OLIVE MILL  ROAD

OVERCROSSING

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM 0.4 KM WEST OF OLIVE

MILL ROAD OVERCROSSING TO THE MILPAS

STREET UNDERCROSSING

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AND GOLETA AT VARIOUS

LOCATIONS

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA AT VARIOUS LOCATIONS

Description 

VERTICAL CURVE CORRECTION

INSTALL VEHICLE DETECTION SYSTEMS

SLAB REPLACEMENT

RECONSTRUCT TWO INTERCHANGES

INSTALL METAL BEAM GUARD RAIL

INSTALL VEHICLE DETECTION SYSTEMS

Type Of Work

M G E UNDERGROUND INC

LEE WILSON ELECTRIC COMPANY

INC

PROFESSIONAL CONSTRUCTION

SERVICES

SECURITY PAVING COMPANY INC

MODERN ALLOYS INC

MANUEL BROS INC

Contractor

PASO ROBLES CA 93447

ARROYO GRANDE CA 93421

PLEASANT HILL CA 94523

SUN VALLEY CA 913531489

STANTON CA 90680

GRASS VALLEY CA 95945

(805)238-3510

(805)489-4216

(925)945-1052

(818)767-8418

(714)893-0551

(530)272-4213

LANG, TIM R.

MORTENSEN, MICHAEL

DAVID BALLENTINE, R.E.

ART INFANTE

JOHNSON, CURTIS

MICHAEL MORTENSEN

Resident
Engineer

(805)226-7450

(805)884-9459

(805)688-5920

(805)962-4752

(805)884-9459

(805)884-9459

 $562,627

 $487,000

 $302,590

 $46,478,642

 $1,338,254

 $609,311

Bid + CCOs

 $0

 $0

 $310,247

 $8,422,599

 $899,750

 $0

Comp To  date

 $0

 $0

 $0

 $1,117,884

 $202,495

 $0

This Month

12/31/08

10/29/08

09/26/08

04/02/08

07/21/08

10/20/08

Awarded

01/21/09

11/13/08

10/08/08

04/28/08

08/08/08

11/20/08

Approved

05/12/09

01/21/09

02/15/11

02/23/09

05/15/09

Est Comp

 0%

 0%

 100%

 0%

 66%

 0%

%Time

 0%

 0%

 100%

 18%

 67%

 0%

% Work 

 

 

 

 

 

 

Message

05-0L2304

05-480624

05-0P9404

05-447804

05-0K9604

05-0E0124

Contract 

  

  

  

  

OTS-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

P O BOX 4189

P O BOX 250

3309 VINCENT ROAD

P O BOX 1489

11172 WESTERN AVENUE

P O BOX 995

3230 RIVERSIDE AVE.,

#130

22 N. MILPAS ST., STE

H

286 E. HIGHWAY 246,

SUITE 1

22 N. MILPAS STE. F

22 N. MILPAS ST., STE

G

PASO ROBLES, CA 93446

SANTA BARBARA, CA 93103

BUELLTON, CA 93427

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

Accepted

01/23/09

Location
Storm Water
Plan
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01/20/09 Statement of Ongoing Contracts as of 02/04/09

05District

05-SB-101-14.1/0

05-SB-101-14.8/15.3

05-SB-101-18.1/18.1

05-SB-101-19.6/25.3

05-SB-101-25.2/65.1

05-SB-101-49.0/0

Fed Aid

HM1

HB4N

HM3

HA25

HB1

HA23

Pgm Code

CASTILLO STREET UNDER-CROSSING

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM CARRILLO STREET

UNDERCROSSING TO MICHELTORENA STREET

OVERCROSSING

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS

IN SANTA BARBARA COUNTY IN AND NEAR

GOLETA AT VARIOUS LOCATIONS FROM 0.8

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM

WEST OF GLEN ANNIE 

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 0.4 MILE NORTH OF

STORKE ROAD OVERCROSSING TO 2.4

MILES NORTH OF ROUTE 154/101 

IN SANTA BARBARA COUNTY ABOUT 31 KM

SOUTH OF LOMPOC AT THE  ROUTE 1/101

SEPARATION

Description 

REMOVE PAVERS AND CONSTRUCT WATER

BARRIER

WIDEN ON-RAMP

SEAL BRIDGE DECKS

HIGHWAY PLANTING AND IRRIGATION

INSTALL METAL BEAM GUARD RAIL

PLACE ROCK SLOPE PROTECTION

Type Of Work

WHITAKER CONTRACTORS, INC.

PRISM ENGINEERING INC

T AND G CONSTRUCTION INC

VALLEYCREST LANDSCAPE

DEVELOPMENT INC

C AND W CONSTRUCTION

SPECIALTIES INC

SOUZA CONSTRUCTION INC

Contractor

SANTA MARGARITA, CA 93453

SANTA CLARA CA 95050

YUBA CITY CA 95991

CYPRESS CA 90630

VENTURA CA 93003

SAN LUIS OBISPO CA

934033810

 

(408)562-0026

(530)923-7251

(714)546-7975

(805)642-0204

(805)546-8288

HENCH, CHARLIE

MAO. SHU-JON

MAO, SHU-JON

JOHNSON, CURTIS

DAVID BALLENTINE, R.E.

DAVID BALLENTINE, R.E.

Resident
Engineer

(805)927-4559

(805)884-9459

(805)884-9459

 

(805)688-5920

(805)688-5920

 $3,410,000

 $3,006,878

 $248,421

 $2,570,925

 $1,595,077

 $340,595

Bid + CCOs

 $3,423,802

 $2,537,648

 $192,624

 $2,247,369

 $1,376,093

 $323,839

Comp To  date

 $0

 $134,398

 $0

 $3,818

 $171,994

 $4,765

This Month

04/18/05

09/27/07

09/26/08

09/21/07

05/21/08

07/24/08

Awarded

04/18/05

10/09/07

10/15/08

10/11/07

06/24/08

08/15/08

Approved

10/20/07

03/02/10

01/15/09

05/27/11

04/08/10

10/29/09

Est Comp

 100%

 88%

 100%

 0%

 0%

 0%

%Time

 100%

 84%

 100%

 0%

 0%

 0%

% Work 

OVER RUN

 

COMPLETED

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

Message

05-0M7204

05-460704

05-0Q2704

05-0G7704

05-0L4504

05-0M8404

Contract 

  

  

  

ACNH-Q101-(130)E

ACST-Q101-(137)E

  

  

  

  

--()

G Q1-01 1-(7E)

  

  

  

  

  

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

P. O. BOX 910

630 REED STREET

1227 BRIDGE STREET STE B

10855 BUSINESS CENTER DR STE

2419 PALMA DRIVE

P O BOX 3810

775 ARLINGTON ST.

22 N. MILPAS ST. ,STE

"H"

22 N. MILPAS ST. STE

H

22 N. MILPAS ST., STE

G

286 E. HIGHWAY 246,

STE 1

286 E. HIGHWAY 246,

SUITE 1

CAMBRIA, CA 93428

SANTA BARBARA , CA 93103

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

BUELLTON, CA 93427

BUELLTON, CA 93427

Accepted

01/20/09

Location
Storm Water
Plan



State of California Department of Transportation Page 5
01/20/09 Statement of Ongoing Contracts as of 02/04/09

05District

05-SB-101-51.0/82.4

05-SB-101-84.1/90.9

05-SB-150-1.0/1.1

05-SB-154-19.3/0

05-SB-166-26.0/0

05-SB-166-55.1/70.1

Fed Aid

HB1

HE13

HA25

HA23

HA42

HA22

Pgm Code

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 2.2 MILES N OF ROUTE

1/101 SEPARATION TO 0.2 MILE N OF

CLARK AVENUE OVERCROSSING

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA MARIA FROM 0.4 KM SOUTH OF

SANTA MARIA UNDERCROSSING TO 0.4 KM

NORTH OF NORTH SANTA MARI

IN SANTA BARBARA AND VENTURA

COUNTIES NEAR CARPENTERIA FROM 1.6 KM

EAST TO 2.7 KM EAST OF ROUTE  150 AND

101 SEPARATION

IN SANTA BARBARA COUNTY NEAR SANTA

YNEZ AT 0.7 KM EAST OF RANCH

UNDERCROSSING

IN SANTA BARBARA COUNTY ABOUT 27 KM

EAST OF SANTA MARIA AT 0.8 KM EAST OF

ALISO CREEK BRIDGE

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES AT AND NEAR NEW  CUYAMA AND

CUYAMA

Description 

UPGRADE METAL BEAM GUARD RAIL

WIDEN FREEWAY

PLANTING AND IRRIGATION

REPAIR FAILED EMBANKMENT

PLACE ROCK SLOPE PROTECTION

REHABILITATE ROADWAY

Type Of Work

MODERN ALLOYS INC

DIABLO CONTRACTORS INC

PACIFIC RESTORATION GROUP, INC

SOUZA CONSTRUCTION INC

SOUZA CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

Contractor

STANTON CA 90680

SAN RAMON CA 94583

CORONA, CA  92877

SAN LUIS OBISPO CA

934033810

SAN LUIS OBISPO CA

934033810

WATSONVILLE CA 95077

(714)893-0551

(925)552-8250

 

(805)546-8288

(805)546-8288

(831)724-1011

BEECH, BARRY

STIMSON, PATRICK

JOHNSON, C.B.

BALLENTINE, DAVID

LEW, MIKE

LEW, MIKE

Resident
Engineer

(805)347-1965

(805)348-3533

(805)884-9459

(805)884-9459

(805)348-3105

(805)348-3105

 $1,459,287

 $30,225,758

 $215,632

 $763,075

 $468,242

 $18,823,972

Bid + CCOs

 $1,095,099

 $29,336,595

 $172,981

 $748,748

 $450,650

 $19,560,314

Comp To  date

 $59,308

 $164,208

 $2,525

 $516

 $600

 $16,518

This Month

05/13/08

06/22/06

11/14/06

08/23/07

06/06/08

11/20/07

Awarded

05/30/08

07/06/06

12/04/06

09/26/07

06/27/08

12/11/07

Approved

03/17/09

04/30/09

03/02/10

03/19/09

09/30/09

04/30/09

Est Comp

 76%

 81%

 0%

 0%

 0%

 0%

%Time

 76%

 98%

 0%

 0%

 0%

 0%

% Work 

SUSPENDED

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

Message

05-0L5004

05-446014

05-282814

05-0M8904

05-0H9204

05-0A4904

Contract 

ACST-Q101-(135)E

ACNH-Q101-(028)E

  

ACST-4121-(004)E

  

ACST-P166-(025)E

G Q1-01 1-(5E)

--()

  

  41-21 0-(4E)

  

  P1-66 0-(5EA)C

--()

  

  

--()

  

P166- 025-()

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

11172 WESTERN AVENUE

7 CROW CANYON COURT SUITE 100

P.O. BOX 77038

P O BOX 3810

P O BOX 3810

P O BOX 50085

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

22 N. MILPAS ST., STE

G

286 E. HIGHWAY 246,

SUITE 1

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

BUELLTON, CA 93427

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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01/20/09 Statement of Ongoing Contracts as of 02/04/09

05District

05-SB-192-2.4/3.1

05-SB-192-4.8/6.2

05-SB-192-13.7/0

05-SB-192-17.0/17.3

05-SBT-25-22.9/23.2

05-SBT-101-5.2/5.2

Fed Aid

HB1

201130

HA23

HB1

HB1

HA21

Pgm Code

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AT ROUTE 192/154 SEPARATION

AND FROM 0.1 KM EAST OF ALAMAR AVENUE

TO MISSION CANYON ROAD

THE TEA FIRE, SIDE SLOPE DAMAGE.

EROSION CONTROL, DRAINAGE REPAIR,

PLACE RSP, REPAIR TWO RETAINING WALLS

IN SANTA BARBARA COUNTY NEAR

SUMMERLAND 1.0 KM SOUTH OF TORO

CANYON ROAD

IN SANTA BARBARA COUNTY IN AND NEAR

CARPINTERIA FROM 0.7 KM EAST OF

SANTA MONICA CANYON BRIDGE TO 0.2 KM

WEST OF LINDEN AVENUE

IN SAN BENITO COUNTY ABOUT 28 MILES

SOUTH OF HOLLISTER FROM 1.4 MI N OF

ROUTE 25/146 SEPARATION TO 1.3 MI S

OF SANDY CREEK BRIDGE

IN SAN BENITO COUNTY ON ROUTE 101 AT

SAN BENITO RIVER BRIDGE AND ON ROUTE

129 AT PAJARO RIVER BRIDGE

Description 

CONSTRUCT UNDERGROUND DRAINAGE

EROSION CONTROL,DRAINAGE/RETNG WALL

REPAIR

CONSTRUCT RETAINING WALL

REPLACE CHANNEL AND WIDEN SHOULDER

CURVE REALIGNMENT

PAINT BRIDGES

Type Of Work

R. BURKE INC.

SOUZA CONSTRUCTION, INC

SPECIALTY CONSTRUCTION INC

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION

CHANNEL COAST CORPORATION

Contractor

SAN LUIS OBISPO, CA  93403

SAN LUIS OBISPO, CA  93403

SAN LUIS OBISPO CA 93401

SANTA BARBARA, CA  93160

WATSONVILLE, CA  95077

SANTA BARBARA CA 93101

 

 

(805)543-1706

 

 

(805)966-6690

MORTENSEN, MICHAEL

BALLENTINE, DAVID

MORTENSEN, MICHAEL

INFANTE, ART

NAAS, ABDALLA

Resident
Engineer

(805)884-9459

(805)688-5920

(805)884-9459

(805)884-9459

(831)663-8902

 

 $1,713,544

 $1,485,000

 $1,112,693

 $506,350

 $470,460

 $663,742

Bid + CCOs

 $0

 $0

 $1,121,604

 $523,366

 $459,590

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $15,578

 $0

This Month

11/21/08

11/24/08

07/18/06

09/06/07

09/24/08

12/19/08

Awarded

12/03/08

11/24/08

08/01/06

09/21/07

10/06/08

01/20/09

Approved

10/31/10

04/24/09

12/31/08

01/08/09

02/19/09

Est Comp

 0%

 0%

 100%

 100%

 75%

 0%

%Time

 0%

 0%

 100%

 100%

 91%

 0%

% Work 

 

 

OVER RUN

PLANT EST

SATIS

 

 

Message

05-0F5704

05-0R9604

05-0M8704

05-0H7204

05-0K7504

05-0Q0804

Contract 

ACST-S192-(003)E

  

ACST-4111-(004)E

  

  

  

  S1-92 0-(3E)

  

  41-11 0-(4E)

  

  

  

--()

  

--()

  

  

  

SWPPP

  

WPCP

WPCP

SWPPP

SWPPP

P.O. BOX 957

PO BOX 3810

645 CLARION CT

P.O. BOX 6744

PO BOX 50085

123 SANTA BARBARA STREET

22 N. MILPAS ST., STE

H

286 E. HIGHWAY 246

STE 1

22 N MILPAS ST. STE H

22 N. MILPAS ST., STE

G

3075 EXECUTIVE DRIVE

SANTA BARBARA, CA 93103

BUELLTON, CA 93427

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SALINAS, CA 93907

Accepted

01/05/09

01/09/09

Location
Storm Water
Plan
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01/20/09 Statement of Ongoing Contracts as of 02/04/09

05District

05-SCR-1-4.9/17.4

05-SCR-1-8.0/17.5

05-SCR-1-/0

05-SCR-9-23.8/24.7

05-SCR-17-10.1/11.3

05-SCR-129-7.9/8.2

Fed Aid

HB4N

HB4N

HM3H

HB1

HB1

HB1

Pgm Code

IN SANTA CRUZ COUNTY IN AND NEAR

SANTA CRUZ AT VARIOUS LOCATIONS

IN SANTA CRUZ COUNTY IN AND NEAR

SANTA CRUZ AT VARIOUS LOCATIONS

IN SANTA CRUZ AND SAN BENITO

COUNTIES AT VARIOUS LOCATIONS

IN SANTA CRUZ COUNTY AT VARIOUS

LOCATIONS FROM 0.1 KM SOUTH OF SAN

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH

OF ROUTE 9/35 INTERSECTIO

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY CROM 0.9 KM SOUTH OF GLENWOOD

DRIVE TO WOODWARDIA  HIGHWAY

IN SANTA CRUZ COUNTY NEAR AROMAS FROM

1.0 KM TO 1.5 KM EAST OF ROGGE LANE

Description 

REPLACE EXISTING SIGNS

INSTALL VEHICLE DETECTION SYSTEMS

CLEAN AND TREAT BRIDGE DECK

INSTALL METAL BEAM GUARD RAIL

CONSTRUCT RETAINING WALLS

CONSTRUCT RETAINING WALL

Type Of Work

TDS ENGINEERING

NORWOOD CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

JOHN MADONNA CONSTRUCTION

COMPANY INC

PAVEX CONSTRUCTION

PROVEN MANAGEMENT, INC.

Contractor

WESTLAKE VILLAGE, CA 91361

BYRON CA 94514

BENICIA CA 94510

SAN LUIS OBISPO CA 93405

SAN JOSE, CA 95136

SAN FRANCISCO, CA 94111

 

(925)240-1276

(707)746-8028

(805)543-7751

 

 

WILSON, JENNIFER

BARRY DUNLAP

NAAS, ABDALLA

FARSHAD KESHAVARZI

JENNIFER WILSON

KESHAVARZI, FARSHAD

Resident
Engineer

(831)761-7615

 

(831)663-8902

 

(831)761-7615

(831)761-7617

 $1,440,935

 $540,150

 $291,871

 $833,994

 $7,903,729

 $2,575,620

Bid + CCOs

 $1,394,561

 $0

 $259,475

 $0

 $5,287,981

 $2,215,013

Comp To  date

 $15,476

 $0

 $0

 $0

 $319,559

 $199,210

This Month

01/29/08

10/22/08

10/24/07

06/24/08

12/27/07

02/21/08

Awarded

02/27/08

11/10/08

12/14/07

08/01/08

01/29/08

03/19/08

Approved

01/27/09

12/18/08

06/16/09

03/20/09

Est Comp

 92%

 0%

 100%

 0%

 0%

 0%

%Time

 95%

 0%

 100%

 0%

 0%

 0%

% Work 

SUSPENDED

 

COMPLETED

 

PLANT EST

SATIS

PLANT EST

SATIS

Message

05-430604

05-0C9024

05-0N7304

05-0K2404

05-0K3204

05-496804

Contract 

  

  

  

  

ACST-P017-(101)E

ACST-P129-(014)E

  

  

  

  

  P0-17 1-(1E)

  P1-29 0-(4E)

  

  

  

  

--()

--()

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

1014 S WESTLAKE BLVD #14-136

5301 BYRON HOT SPRINGS RD NO

3701 MALLARD DR

P O BOX 5310

120 GRANITEROCK WAY

706 SANSOME STREET

150 WESTRIDGE DR,

SUITE 140

3075 EXECUTIVE DRIVE

150 WESTRIDGE DR, STE

140

150 WESTRIDGE DRIVE,

STE 140

WATSONVILLE, CA 95077

SALINAS, CA 93907

WATSONVILLE, CA 95077

WATSONVILLE, CA 95077

Accepted

01/29/09

12/22/08

Location
Storm Water
Plan
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01/20/09 Statement of Ongoing Contracts as of 02/04/09

05District

05-SLO-1-17.1/0

05-SLO-1-52.9/52.9

05-SLO-46-5.3/7.8

05-SLO-46-32.2/37.2

05-SLO-58-9.8/10.1

05-SLO-101-13.2/18.3

Fed Aid

HB1

HM3

HA23

HE13

HE13

HA21

HB4N

HB4N

Pgm Code

IN SAN LUIS OBISPO COUNTY IN SAN LUIS

OBISPO AT MURRAY STREET

IN SAN LUIS OBISPO COUNTY AT  VARIOUS

LOCATIONS

IN SAN LUIS OBISPO COUNTY NEAR

CAMBRIA FROM 4.6 KM EAST OF GREEN

VALLEY ROAD TO 6.0 KM WEST OF SANTA

ROSA CREEK ROAD (PM R5.3/R7.8

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM AIRPORT ROAD TO

GENESEO ROAD

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARGARITA FROM 0.3 KM WEST TO 0.3

EAST OF THE MIDDLE FORK HUERO CREEK

BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR PISMO

BEACH AT VARIOUS LOCATIONS FROM 0.2

KM N OF ROUTE 227 TO 0.2 KM S OF

ROUTE 101/1 SEPARATION

Description 

MODIFY TRAFFIC SIGNAL

SEAL BRIDGE DECKS

REPAIR FAILED DRAINAGE SYSTEM

CONVERT 2-LANE HWY TO 4 LANES

REPLACE EXISTING BRIDGE

CONSTRUCT RETAINING WALLS

Type Of Work

LEE WILSON ELECTRIC COMPANY

DEBRUIN CONSTRUCTION INC

SOUZA CONSTRUCTION INC

PAPACH CONSTRUCTION COMPANY

WHITAKER CONTRACTORS INC.

R G W CONSTRUCTION INC

Contractor

ARROYO GRANDE  CA   93421

FRENCH CAMP CA 95231

SAN LUIS OBISPO CA

934033810

PISMO BEACH CA 93448

PASO ROBLES, CA  93446

LIVERMORE CA 94551

 

(209)462-5100

(805)546-8288

 

 

(925)606-2400

ROSS MCGOWAN

SILVA, RICK

HENCH, CHARLES

RAMON HOPKINS

RICHARDS, TIM

LEW, MIKE

Resident
Engineer

(805)549-3560

(805)226-8279

(805)927-4559

(805)226-9217

(805)542-4765

(805)348-3105

 $235,686

 $263,242

 $543,667

 $30,112,989

 $5,471,555

 $5,988,144

Bid + CCOs

 $244,109

 $242,741

 $54,531

 $6,256,485

 $5,212,044

 $6,145

Comp To  date

 $608

 $0

 $0

 $323,092

 $19,767

 $6,145

This Month

05/13/08

09/26/08

10/24/08

01/10/08

07/05/07

10/01/08

Awarded

05/30/08

10/15/08

11/14/08

02/08/08

08/03/07

10/15/08

Approved

01/23/09

01/26/09

06/08/09

06/18/10

01/15/10

04/13/10

Est Comp

 100%

 100%

 10%

 0%

 100%

 0%

%Time

 97%

 100%

 10%

 0%

 98%

 0%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

05-0J9604

05-0Q1904

05-0N4404

05-330714

05-0F9804

05-485624

Contract 

  

  

ER-3952-(004)E

HPLU-6205-(010)H

ACST-P058-(103)E

  

  

  

--()

1620-5 01-(L  ) 

  P0-58 1-(3E)

  

  

  

  

05 0-12-()

--()

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 250

P O BOX 1355

P O BOX 3810

P O BOX 2210

2752 CONCRETE COURT

P O BOX 2910

1559 EL CAMINO REAL

3230 RIVERSIDE AVE,

SUITE 130

775 ARLINGTON STREET

3230 RIVERSIDE

AVENUE, SUITE 130

4485 VACHELL LANE

2053 PREISKER LANE

SUITE E

SAN LUIS OBISPO CA 93401

PASO ROBLES, CA 93446

CAMBRIA, CA 93428

PASO ROBLES CA 93446

SAN LUIS OBISPO, CA

93446

SANTA MARIA, CA 93454

Accepted

01/27/09

Location
Storm Water
Plan
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01/20/09 Statement of Ongoing Contracts as of 02/04/09

05District

05-SLO-101-19.6/22

05-SLO-101-24.0/32.3

05-SLO-101-45.2/45.7

05-SLO-101-56.0/59.1

05-SLO-101-64.9/69.3

05-SLO-166-9.5/10.1

Fed Aid

HB4N

HB4N

HA22

HE11

HA25

HB1

HB4N

Pgm Code

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PISMO BEACH FROM 0.2 KM SOUTH OF

SHELL BEACH UNDERCROSSING TO 0.3 KM

SOUTH OF NORTH AVILA RO

IN SAN LUIS OBISPO COUNTY IN AND NEAR

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF

SANTA FE UC TO 2.3 KM NORTH OF BUENA

VISTA OVERCROSSING

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM THE NUBLICK BRIDGE

OVERCROSSING TO 0.3 KM NORTH OF NORTH

PASO ROBLES OVERHE

IN SAN LUIS OBISPO AND MONTEREY

COUNTIES AT VARIOUS LOCATIONS FROM

SOUTH SAN MIGUEL UNDERCROSSING TO

NORTH BRADLEY UNDERCROSSING

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARIA FROM 0.9 KM EAST TO 1.8 KM EAST

OF ROUTE 101/166 SEPARATION

Description 

CONSTRUCT CLIMBING LANE

REHABILITATE ROADWAY

INTERCHANGE IMPROVEMENTS

HIGHWAY PLANTING AND IRRIGATION

INSTALL METAL BEAM GUARD RAIL

CONSTRUCT LANES

Type Of Work

R BURKE CORPORATION

UNION ASPHALT INC

GRANITE CONSTRUCTION COMPANY

PACIFIC RESTORATION GROUP, INC

MIDSTATE BARRIER INC

SOUZA CONSTRUCTION INC

Contractor

SAN LUIS OBISPO CA

934060957

SANTA MARIA  CA  93454

TEMPLETION, CA 93465

CORONA, CA  92877

STOCKTON CA 952130550

SAN LUIS OBISPO CA

934033810

(805)543-8568

 

 

 

(209)944-9565

(805)546-8288

LEW, MIKE

ROSS MCGOWAN

SILVA, RICK

RICHARDS, TIM

SILVA, RICK

LEW, MIKE

Resident
Engineer

(805)348-3105

(805)549-3560

(805)226-8279

(805)542-4765

(805)226-8279

(805)348-3105

 $5,167,420

 $15,305,790

 $16,259,709

 $2,280,948

 $628,371

 $1,390,032

Bid + CCOs

 $4,952,354

 $1,036,683

 $7,431,719

 $2,080,984

 $19,040

 $1,381,742

Comp To  date

 $10,248

 $450,930

 $266,472

 $6,250

 $19,040

 $4,579

This Month

09/10/07

09/03/08

09/10/07

03/14/06

10/20/08

03/06/08

Awarded

09/28/07

09/15/08

09/24/07

03/30/06

11/04/08

03/21/08

Approved

07/02/09

07/30/09

09/28/10

04/23/10

03/18/09

07/24/09

Est Comp

 0%

 27%

 40%

 0%

 22%

 0%

%Time

 0%

 7%

 46%

 0%

 3%

 0%

% Work 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

05-485614

05-0H1904

05-402804

05-0C1104

05-0K9504

05-0C6604

Contract 

  

ACNH-Q101-(142)E

  

  

OTS-    -(   )

STP-    -(   )

  

--()

  

  

--()

--()

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 957

1625 E DONOVAN ROAD

P. O. BOX 790

P.O. BOX 77038

P O BOX 30550

P O BOX 3810

2053 PREISKER LANE

SUITE E

1559 EL CAMINO REAL

3230 RIVERSIDE AVENUE

#130

4485 VACHELL LANE

3230 RIVERSIDE AVE.,

SUITE 130

2053 PREISKER LANE,

SUITE E

SANTA MARIA, CA 93454

SAN LUIS OBISPO CA 93401

PASO ROBLES, CA 93446

SAN LUIS OBISPO, CA

93401

PASO ROBLES, CA 93446

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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01/20/09 Statement of Ongoing Contracts as of 02/04/09

05District

 $4,244,859 $123,822,223 $246,190,397

05-SLO-166-17.8/17.8

05-SLO-166-42.5/45.1

05-SLO-227-10.9/14.2

Fed Aid

HM3

HB1

HA22

Pgm Code

IN SAN LUIS OBISPO COUNTY ABOUT  10.3

MILES EAST OF SANTA MARIA AT ALAMO

CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR NEW

CUYAMA FROM 3.9 KM TO 5.8 KM AND FROM

7.4 KM TO 8.1 KM EAST OF GIFFORD

CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR SAN

LUIS OBISPO FROM EAST FORK SAN LUIS

OBISPO CREEK BRIDGE TO 0.2 KM WEST OF

MADONNA ROAD OVERCROS

Description 

CLEAN AND PAINT BRIDGE

REALIGN HORIZONTAL CURVES

REHABILITATE ROADWAY

Type Of Work

JEFFCO PAINTING AND COATING

INC

UNION ASPHALT INC

UNION ASPHALT INC

Contractor

VALLEJO CA 94592

SANTA MARIA CA 93456

SANTA MARIA  CA   93456

(707)562-1900

(805)922-9858

 

LEW, MIKE

ROSS MCGOWAN

Resident
Engineer

 

(805)348-3105

(805)549-3560

 $349,838

 $3,694,481

 $7,197,414

Bid + CCOs

 $0

 $3,659,256

 $945,608

Comp To  date

 $0

 $613

 $24,854

This Month

11/10/08

07/13/07

06/11/08

Awarded

12/12/08

08/09/07

06/27/08

Approved

06/19/09

06/05/09

Est Comp

 0%

 0%

 42%

%Time

 0%

 0%

 13%

% Work 

 

PLANT EST

SATIS

 

Message

05-0Q1804

05-0A5504

05-0A4604

Contract 

  

ACST-P166-(026)E

ACNH-S227-(005)E

  

  P1-66 0-(6E)

--()

  

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

SWPPP

P O BOX 2015

P O BOX 1280

P O BOX 1280

2053 PREISKER LANE,

SUITE E

1559 EL CAMINO REAL

SANTA MARIA, CA 93454

SAN LUIS OBISPO CA 93401

Accepted

Location
Storm Water
Plan



05-0R9204

05-0M7804

05-0R9304

05-0L2804

05-0M3104

05-0K7604

05-0N8304

05-464104

05-0M7604

05-0M7704

05-0E2424

05-0L0304

05-0L2304

05-480624

05-0P9404

05-447804

05-0K9604

05-0E0124

05-0M7204

05-0Q2704

05-0G7704

05-0L4504

Contract

05-MON-1-3.2/4.6

05-MON-1-10.4/0

05-MON-1-31.0/51.2

05-MON-1-46.6/47.1

05-MON-1-72.6/74.5

05-MON-1-74.7/91.6

05-MON-101-80.7/85.6

05-MON-101-3.1/5.2

05-MON-101-6.8/24.1

05-MON-101-28.6/87.3

05-MON-183-.8/1.9

05-MON-198-4.3/4.6

05-MON-198-22.9/23.3

05-SB-101-.7/13.8

05-SB-101-10.0/10.6

05-SB-101-10.8/12.8

05-SB-101-12.8/24.9

05-SB-101-13.9/27

05-SB-101-14.1/0

05-SB-101-18.1/18.1

05-SB-101-19.6/25.3

05-SB-101-25.2/65.1

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



05-0M8404

05-0L5004

05-446014

05-460704

05-282814

05-0M8904

05-0H9204

05-0A4904

05-0F5704

05-0R9604

05-0M8704

05-0H7204

05-0K7504

05-0Q0804

05-0C9024

05-430604

05-0N7304

05-0K2404

05-0K3204

05-496804

05-0J9604

05-0Q1904

Contract

05-SB-101-49.0/0

05-SB-101-51.0/82.4

05-SB-101-84.1/90.9

05-SB-101-14.8/15.3

05-SB-150-1.0/1.1

05-SB-154-19.3/0

05-SB-166-26.0/0

05-SB-166-55.1/70.1

05-SB-192-2.4/3.1

05-SB-192-4.8/6.2

05-SB-192-13.7/0

05-SB-192-17.0/17.3

05-SBT-25-22.9/23.2

05-SBT-101-5.2/5.2

05-SCR-1-8.0/17.5

05-SCR-1-4.9/17.4

05-SCR-1-/0

05-SCR-9-23.8/24.7

05-SCR-17-10.1/11.3

05-SCR-129-7.9/8.2

05-SLO-1-17.1/0

05-SLO-1-52.9/52.9

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



05-330714

05-0N4404

05-0F9804

05-485624

05-485614

05-402804

05-0C1104

05-0K9504

05-0H1904

05-0C6604

05-0Q1804

05-0A5504

05-0A4604

Contract

05-SLO-46-32.2/37.2

05-SLO-46-5.3/7.8

05-SLO-58-9.8/10.1

05-SLO-101-13.2/18.3

05-SLO-101-19.6/22

05-SLO-101-45.2/45.7

05-SLO-101-56.0/59.1

05-SLO-101-64.9/69.3

05-SLO-101-24.0/32.3

05-SLO-166-9.5/10.1

05-SLO-166-17.8/17.8

05-SLO-166-42.5/45.1

05-SLO-227-10.9/14.2

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

Page
Statement of Ongoing Contracts - Index

05District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $55,299,888

 $51,216,539

 $100,165,704

 Bid + CCO

 $33,566,255

 $43,289,380

 $39,048,870

 Work Comp

-F-

-S-

-SH-



05

District

 $2,159,335

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

05District

 $246,190,397  $123,822,223

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STORM DAMAGE REPAIR

Category

 $543,667

 $38,964,598

 Bid + CCO

 $54,531

 $7,863,186

 Work Comp

District Total:

Work completed this Period:  $2,159,335

-ER-


	05

